
PRINCETO N  GEOSCIENCE,  INC.  
15 Vandeventer Ave, • Princeton, NJ 08541 

tel: 609.279.0008 • fax: 609.252 9238 
www.princetongeoscience.com 

May 13,2013 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #91 (April 8,2013 to May 7,2013) 

Dear Sir: 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #91 detailing 
activity from April 8,2013 to May 7,2013. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 
concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

510199 



CPS/Madison SUPERFUND 
Progress Report # 91 

April 8,2013 to May 7,2013 

SITE 

This progress report is being submitted to die Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (April 8,2013 to May 7,2013) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Implement IRM upgrades. 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Draft feasibility study interim deliverables 
• Respond to EPA comments on RIR received via email 4/18/13 
• Respond to NJDEP comments on RIR received via email 4/19/13 

3. Source Area IRM (April 2 013) 
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gal) 

On-Site 
Recharge(gal) 

CPS3A 592,630 14 
WE2RB 364,422 8 
Totals 957,052 22 510,158 446,894 

4. Planned May 2013 Activity 
• Submit interim deliverables for the human health and ecological risk assessments. 
• Response to RI report comments by EPA and NJDEP 
• Draft feasibility study interim deliverables 
• Implement IRM upgrade tasks 

5. Projected June 2013 Activity 
• Response to RI report comments by EPA and NJDEP 
• Draft interim deliverables for the human health and ecological risk assessments. 
• Implement IRM upgrade tasks 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


